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                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.3 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 1 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0001 Contract Work Breakdown Structure and 
Dictionary 

 (2) Mandatory Submittal Each CWBS  With Proposal a.  Type b.  Number 

  (3) Submitted upon request update   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0002 Integrated Management Plan  (2) Mandatory Submittal As req’d  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0003 Risk Management Plan  (2) Mandatory Submittal As req’d  See Remarks  a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Contract start + 15 calendar days 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0004 Contract Configuration Management 
Plan 

 (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Contract award + 2 business days 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.4 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 2 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0005 Phase-In Plan  (2) Mandatory Submittal N/A  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 a. Distribution per Contracting Officer’s letter, plus: 
 Initial – As specified in the Proposal instructions. 
• Final – Contracting Officer, COTR, each Project Manager and User 

Applications Project Manager. 

 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0006 Earned Value Measurement (EVM) Plan 
and Reports 

 (2) Mandatory Submittal See   See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. • EVM Plan:  Initial - Contract award + 2 business days; 
Frequency - As req’d 

• EVM Report:  Initial - Close of the first period after 
approval of the Plan + 10 business days; Frequency - Due 
15 business days after the close of each monthly period 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0007 Technical Metrics Plan and Reports  (2) Mandatory Submittal See   See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. • Tech Metrics Plan: Initial - Contract award + 2 business 
days; Frequency - As req’d 

• Tech Metrics Report:  Close of the first period after 
approval of the Plan + 10 calendar days; Frequency - Due 
third Thursday of each month 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0008 Government Property Management Plan  (2) Mandatory Submittal As req’d  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.5 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 3 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0009 Small Business Subcontracting Plan and 
Reports 

 (2) Mandatory Submittal See   With Proposal a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Subcontracting Plan to be updated in accordance with FAR 
19.702 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0010 Information Technology (IT) Plan and 
Reports 

 (2) Mandatory Submittal See   See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. • Plan: Initial – Contract award + 2 business days;  
Frequency – As required by MOD I/T Planning, 
Procedures, and Guidelines 

• Report Frequency – Per COTR TIRF 

 
1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0011 Emergency Preparedness and Disaster 
Recovery Plan 

 (2) Mandatory Submittal Annually  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Contract start + 15 calendar days 
Frequency – See DRD-FDOC-0011, Block 8, f. Submission 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0012 Status Reports and Reviews  (2) Mandatory Submittal See   See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial:  End of the first reporting period after contract award 
Frequency:  Due on the last day of the applicable period for Status Reports 
covering periods of time less than or equal to one week. Due 10 calendar 
days following close of the applicable period for all Status Reports covering 
periods of time greater than one week 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.6 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 4 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0013 Reprocurement Data Package  (2) Mandatory Submittal N/A  Once, at CO a.  Type b.  Number 

  (3) Submitted upon request   direction Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0014 Property Financial Reporting  (2) Mandatory Submittal N/A  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 • The monthly reports shall be electronically submitted using the Contractor-Held 
Asset Tracking System (CHATS) (http://nasachats.gsfc.nasa.gov/) using the format 
described in the CHATS user's manual. 

• NASA Form (NF) 1018 reports shall be submitted using the NF 1018 Electronic 
Submission System (NESS) (http://ness.gsfc.nasa.gov/). 

 

21st day after the close of the month following contract start 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0015 Customer Cost Reporting  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks *See DRD for Jan 2009 due date exception 

 Per Contracting Officer’s letter. • Baseline Report: Initial – 30 days prior to contract start; 
Frequency – Annually, as required by COTR letter 

• Monthly Report: Initial – Synchronized with NF533M report; 
Frequency - Monthly; due no later than 10 business days 

following the close of the Contractor's monthly accounting period 
 1.  Line item no. 

               
2.  DRD Title 3.  Data type:  (1) Written approval 

 
4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0016 NF533 M Cost Reporting  (2) Mandatory Submittal See   See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. • NF 533M: Initial - Within 30 business days of incurrence of cost; 
Frequency - not later than 10 business days following the close of the 
Contractor's monthly accounting period 

* See DRD for January 2009 due date exception. 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.7 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 5 of 16
19
19
19 

 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0017 Wage/Salary and Fringe Benefit Data  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter – BH/Contracting Officer; BA/Contract 
Industrial Relations Officer. 

Initial – Contract start + 30 calendar days; Frequency – 
Annually, 90 calendar days prior to the anniversary date of 
the contract 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0018 Fiscal Year (FY) Operating Plan and Planning, 
Programming, Budgeting, and Execution (PPBE) 

 (2) Mandatory Submittal As req’d  As req’d per a.  Type b.  Number 

  (3) Submitted upon request   TIRF Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0019 Travel Plan  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Start of contract + 30 calendar days; Frequency – 
Annually, with DRD-0018, FY Op Plan. 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0020 Workforce Reports  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – 10 business days after initial month end;  
Frequency – Monthly Workforce Report:  Monthly, no later than the 
10th day following the close of the accounting period; As 
Requested Workforce Report:  As directed; With the FY Operating 
Plan and PPBE (reference DRD-FDOC-0022) 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.8 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 6 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0021 Safety and Health Plan  (2) Mandatory Submittal As req’d  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0022 Safety and Health Program Self-
Evaluation 

 (2) Mandatory Submittal Annually  N/A a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0023 Monthly Safety and Health Metrics  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Contract start + 1 month; Frequency – Monthly by 
10th of month following month being reported 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0024 System Safety Program Plan  (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Due at contract award + 2 business days 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.9 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 7 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0025 Quality Plan and Reports  (2) Mandatory Submittal See   With Proposal a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – See DRD-FDOC-0025, Block 8, g. Submission 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0026 Software Quality Assurance Plan and 
Reports 

 (2) Mandatory Submittal See   With Proposal a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Review as required, annually at a minimum.  Reports due 
monthly 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0027 Government Industry Database for Electronic Parts 
(GIDEP) and NASA Advisory Problem Data Sharing and 
Utilization Program Documentation and Reporting 

 (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Contractor and sub tier implementation procedures (60 calendar 
days after contract award; Problem data assessments (30 calendar days 
after receipt of the problem data); Milestone/mission support (as required to 
support the milestone or mission events); Cost data (as required for special 
problems involving criminal investigations) 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0028 Non-conformance Record Template  (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Due at contract award + 2 business days 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.10 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 8 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0029 Safety Lessons Learned  (2) Mandatory Submittal See   N/A a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. 30 calendar days after triggering event or 30 calendar days 
after mishap investigation or hazard analysis / evaluation is 
completed 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0030 Contractor Security Management Plan  (2) Mandatory Submittal Annually  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0031 Facility Security Plan  (2) Mandatory Submittal See   Determined 
Annually  

a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Annually for Mission Critical Systems, all others as required 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0032 Contractor Organizational Conflicts of 
Interest (OCI) Plan 

 (2) Mandatory Submittal As req’d  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – See DRD-FDOC-0032, Block 8, f. Submission 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.11 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 9 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0033 Records Management Plan  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – 90 calendar days after Authority to Proceed (ATP); 
Frequency – Reviewed annually, issued as required 
thereafter 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0034 New Technology Reporting  (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Within 2 months of disclosure 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0035 Deficient Government Furnished 
Property (GFP) Report 

 (2) Mandatory Submittal As req’d  As required a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0036 Space Shuttle Retirement Plan  (2) Mandatory Submittal N/A  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Due September 30, 2009. 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.12 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 10 of 16
19
19
19 

 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0037 Environmental and Energy Consuming 
Product Compliance Reports 

 (2) Mandatory Submittal See   1/15/2009 a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Sections I, II.a, III, and IV:  Annually 
Section II.b:  As required 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0038 Reserved  (2) Mandatory Submittal    a.  Type b.  Number 

  (3) Submitted upon request     

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

   

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0039 Reserved  (2) Mandatory Submittal    a.  Type b.  Number 

  (3) Submitted upon request     

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

   

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0040 Certificate of Flight Readiness 
Endorsement 

 (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – First Flight Readiness Review (FRR) after contract 
award; Frequency – Each FRR per Mission Operations 
Directorate (MOD) schedules 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.13 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 11 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0041 Integrated Planning System (IPS) Facility 
Operations Procedures (DELETED) 

 (2) Mandatory Submittal   See Remarks a.  Type b.  Number 

  (3) Submitted upon request Annually   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Start of contract + 60 calendar days 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0042 Training and Certification Plan  (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Start of contract + 15 calendar days 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0043 Change Control Process and Plan  (2) Mandatory Submittal See  With Proposal a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – As required due to organizational restructures 
or process improvement activities 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0044 Configuration Management Plan  (2) Mandatory Submittal As req’d  With Proposal a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.14 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 12 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0045 Level A and B Requirements  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Starting October of each FY; Frequency – Updated 
yearly on the above schedule or as agreed to by the NASA 
Project Manager 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0046 Interface Control Document & Interface 
Definition Document 

 (2) Mandatory Submittal As req’d  As required a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0047 Systems Lifecycle Process  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Prior to August of each FY or as required for 
development projects; Frequency – Yearly with updates as 
required 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0048 Equipment Replacement Plan  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – July 8, 2009; Frequency – Yearly, by August 1st 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 
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                            J-16.15 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 13 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0049 RESERVED  (2) Mandatory Submittal   See Remarks a.  Type b.  Number 

  (3) Submitted upon request     

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

   

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0050 Facility Test and Verification Approach  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Due at contract award + 2 business days; Frequency 
– Review yearly for updates due to organizational or process 
changes 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0051 Test and Verification Plans and 
Procedures 

 (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Draft, 5 business days prior to start of Dry Run; 
Frequency – For every release/delivery test activity 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0052 Test and Verification Report  (2) Mandatory Submittal See  N/A a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – For every release/delivery test activity 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.16 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 14 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0053 Acceptance Review Package  (2) Mandatory Submittal See  N/A a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – Required for each modification delivery or 
independent delivery 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0054 Design Review  (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – 1 week prior to final; Frequency – Required for all 
development and modification changes 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0055 Design Specifications  (2) Mandatory Submittal Annually  N/A a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. - Due March 30th of every year per MOD 79 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0056 User Applications Strategic Plan 
(Deleted) 

 (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – At contract start + 210 calendar days; Frequency – 
Annually, as appropriate, and revised as necessary 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 



                                 NNJ09HD46C  ATTACHMENT J-16 

                            J-16.17 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 15 of 16 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0057 Software Standards, Development, and 
Configuration Management Plan 

 (2) Mandatory Submittal See  With Proposal a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – Review yearly for updates due to organizational 
or process changes 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0058 Customer Satisfaction Survey and 
Reports 

 (2) Mandatory Submittal   See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 N/A. This DRD is no longer required per FDOC Modification 88 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0059 Software Development Folder  (2) Mandatory Submittal See  N/A a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Frequency – As required for every release/delivery activity 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0060 System Requirements Operations 
Concept (Deleted) 

 (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. No Further Remarks Required 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 
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                            J-16.18 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 18 of 19
00 

 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0061 Standard Operating Procedures  (2) Mandatory Submittal Annually  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – April 15, 2009. 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0062 Software Documentation Delivery  (2) Mandatory Submittal On NASA  N/A a.  Type b.  Number 

  (3) Submitted upon request request   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter.  

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0063 Operations Strategic Plan for Multi-
Facility Cost Reduction 

 (2) Mandatory Submittal See  See Remarks a.  Type b.  Number 

  (3) Submitted upon request Remarks   Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – May 1, 2009; Frequency – Annually, as appropriate, 
and revised as necessaryNo Further Updates Required 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0064 Software Production Facility User’s 
Guide (Deleted) 

 (2) Mandatory Submittal As req’d  See Remarks a.  Type b.  Number 

  (3) Submitted upon request    Per CO letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. Initial – Start of contract + 60 calendar days 

JSC Form 2323 (Rev May 1, 1991) (MS Word August 1995) 
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                            J-16.19 

 

JSC DATA REQUIREMENTS LIST (DRL) Page 19 of 19 
 

(See reverse for instructions) 
Based on JSC-STD-123 

 

a.  Title of Contract, Project, SOW, etc. b.  Contract/RFP No. c.  DRL Date/Mod Date 

Facilities Development and Operations Contract (FDOC) NNJ09HD46C May 9, 2008 

1.  Line item no. 
               

2.  DRD Title 3.  Data type:  (1) Written approval 
 

4.  Frequency 5.  As-of-date 6.  1st subm. date 7.  Copies 

0065 Reports Required for Logistics  (2) Mandatory Submittal As req’d  See Remarks   

  (3) Submitted upon request    Per CO Letter 

 8.  Distribution (Continue on a blank sheet if needed) 9.  Remarks 

 Per Contracting Officer’s letter. See DRD. 
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